

Minutes of the August 11, 2020 Jakarta EE Steering Committee Meeting

The Zoom ID is:

<https://eclipse.zoom.us/j/499849869>

Please refer to your meeting invitation for the zoom password.

Attendees:

Fujitsu: **Kenji Kazumura**

IBM: **Kevin Sutter, Dan Bandera, Neil Patterson**

Oracle: **Will Lyons, Ed Bratt, Dmitry**

Payara: **Steve Millidge**

Red Hat: **John Clingan, Scott Stark**

Tomitribe: **David Blevins, Cesar Hernandez**

Enterprise Member representative: not present

Participant member representative: **Martijn Verburg (LJC)**

Committer member representative: **Arjan Tijms**

(Quorum is 5 -- simple-majority or one-half of the members (if even number) must be present)

Eclipse: **Tanja Obradovic, Paul Buck, Shabnam Mayel, Ivar Grimstad**

Review of Minutes from Prior Meetings

The minutes of the July 28 meeting were approved.

Minutes of the August 4 meeting will be reviewed next time.

Jakarta EE 9 Spec Project Status - Kevin Sutter

- Spec project board (new column for links to TCK and GF board)
 - <https://github.com/orgs/eclipse-ee4j/projects/17>
- TCK issues
 - <https://github.com/eclipse-ee4j/jakartaee-tck/issues>
 - Platform TCK:
<https://ci.eclipse.org/jakartaee-tck/job/jakartaee-tck-nightly-run-master/43/junit-reports-with-handlebars/testSuitesOverview.html>
 - Standalone TCKs:
<https://ci.eclipse.org/jakartaee-tck/job/standalonetck-nightly-build-run-master/59/junit-reports-with-handlebars/testSuitesOverview.html>
- Schedule

- <https://eclipse-ee4j.github.io/jakartaee-platform/jakartaee9/JakartaEE9#jakarta-ee-9-schedule>
- August 11 status update
 - Four Specs ready for ballot:
 - <https://github.com/jakartaee/specifications/labels/ballot>
 - Behind but making progress
 - Getting these into ballot will demonstrate progress, and motivate other teams
 - Do not have specific input on a specific date
- Reschedule discussion
 - We do not have a GA date target at this time
 - With respect to Livestream
 - We accepted that we should not attempt to merge LiveStream and EclipseCon
 - We requested that the Marketing Committee pick a Livestream date in early-mid November
 - Our goal will be to deliver a release on or prior to the new Livestream date in early-mid November
 - Once Livestream is rescheduled, we will not reschedule the LiveStream event again, and will prepare presentations and content accordingly
 - With respect to driving towards project delivery
 - 11 Specs have not started PR activity, looking for owners (see minutes of Platform call).
 - The other specs do have PRs, and are moving forward, only spec that is held up is JSP (this is being worked)
 - Getting the first 4 specs through the approval process would increase confidence in a projected date. Will put first 4 specs into ballot.
 - All of us as key members need to help out in this project
 - Other factors increasing confidence in dates
 - Platform TCK readiness - only 7 components failing, some with a small number of failures. Sometimes need upstream project help. Please reach out to Steve.

Eclipse GlassFish 6.0 Status - Steve Millidge/Eliot Martin

- Project board for GlassFish <https://github.com/eclipse-ee4j/glassfish/projects/1>
- Update incorporated in the update above

Tooling

- David provided a first draft of the plan ready for discussion
 - <https://docs.google.com/document/d/1sZzOTOAxiGnwQ154V4iteMxQ6nm9tJ5cBNE7PgwP44c/edit#>
- Datasheet complete:

- https://jakarta.ee/resources/JakartaEE-Datasheet-July172020_final.pdf
- Ownership for tooling vendors being tracked below:
 - https://docs.google.com/spreadsheets/d/1uYyX43aNIQgZfjuSeBjr4LGCEH4sBilHqKGSOWrcEuc/edit?urp=gmail_link#gid=1810653774

Marketing Committee Update and Jakarta EE Update Calls

- **Jakarta EE Community China Website**
 - Further discussions on the community website with Eric and team
 - Merged Jakarta EE website into China site
 - Github org started with 7 people having joined
 - Wants to upload the Youtube content onto Chinese equivalent
 - Will work with Chris for already translated content and website review
 - To be labelled as “Draft” or similar until reviewed and approved
- Jakarta EE Update Calls
 - Date August 12
 - Need speakers signed up. Discussed and will have the required speakers and backup speakers.
 - https://docs.google.com/document/d/1U81TZ2F_nhg6WxoE1VnpUUEQ09r8SXWpaN3hf3wiTWQ/edit
- Jakarta EE [Community Project / repository](#)
 - <https://projects.eclipse.org/proposals/jakarta-ee-collateral>
 - Review process underway with Eclipse Foundation
 - Need the process in place to enable contributions from committee and others - videos, etc. (non-code related)
 - Value to committee - opens to more people to contribute
 - Value to contributor - content shared with the community and Jakarta EE viewers
 - <https://projects.eclipse.org/proposals/jakarta-ee-collateral>
- 2020 JakartaOne Livestream Events [Doc](#)
 - Marketing Committee members to provide feedback on the process doc
 - Steering Committee members welcome to comment as well
 - Three events
 - Brazil
 - Livestream
 - Spanish
 - See vendor signup:
 - https://docs.google.com/spreadsheets/d/1jknN2BxqJHvnknpMbEZj_zmCa0xMIRjzhXHO7Gn-LLE/edit#gid=0
 - Tanja sent note to WG members regarding interest in presenting in the native language
 - CFP is still open for all events - see Tanja’s email
- JakartaOne Livestream Brazil (virtual)
 - The event date is now set to August 29th and the Program Committee so far is:

- Otávio Gonçalves de Santana
 - Bruno F. Souza
 - Elder Moraes
 - Paulo Alberto Simoes
- CFP is open - please respond
- JakartaOne Livestream 2020 (virtual)
 - The event date is now TBD, pending EE 9 Reschedule
 - The Program Committee so far is:
 - Will Lyons
 - Rabea Gransberger
 - Ivan Ivanov
 - Mike Redlich
 - Ivar
 - Tanja
 - The CFP is open and has been extended to Aug 14th

Jakarta EE 2020 Operational Plan

- Q3 updates:
 - [2020 Jakarta EE Program Plan - by quarter](#)
 - Please provide Tanja with input
 - We will review next week